
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1068 Days

06/05/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 07   

Elapsed Calender Days:

Percent Time: 59.64

637 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,841,385.55

$8,961,844.29

$6,839,630.21

30.50%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $9,841,385.55 $8,961,844.29 $6,839,630.21 30.50% $169,855.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,401,404.17 $2,265,519.60 $135,884.57

Non-Participating $600,351.17 $566,380.02 $33,971.15

Total Earnings $3,001,755.34 $2,831,899.62 $169,855.72

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,001,755.34 $2,831,899.62 $169,855.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,001,755.34 $2,831,899.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $169,855.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .528

 372175.000 .010

STP00-8060-00(002)

 

.538 $3,721.75 $200,230.15

0020 158-1000     TRAINING HOURS HR  2,000.000 120.000

 0.800 100.000

 

 

220.000 $80.00 $176.00

0025 210-0100     GRADING COMPLETE - LS  1.000 .750

 1000732.000 .020

STP00-8060-00(002)

 

.770 $20,014.64 $770,563.64

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 8,031.290

 15.850 394.790

 

 

8,426.080 $6,257.42 $133,553.37

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,285.000 321.760

L & H LIME 59.878 35.780

 

 

357.540 $2,142.43 $21,408.78

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 92.889

 38.780 74.306

 

 

167.195 $2,881.59 $6,483.82

0075 441-0104     CONC SIDEWALK, 4 IN SY  9,776.000 1,380.779

 22.900 19.444

 

 

1,400.223 $445.27 $32,065.11

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,782.000 5,447.000

 11.250 473.500

 

 

5,920.500 $5,326.88 $66,605.63

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  7,416.000 1,553.000

 10.350 -634.000

 

 

919.000 $-6,561.90 $9,511.65



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 56.129

 155.000 5.023

 

 

61.152 $778.57 $9,478.56

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 975.000

 35.000 .000

 

 

975.000 $.00 $34,125.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 80.000

 60.850 1,360.000

C

 

1,440.000 $82,756.00 $87,624.00

0145 634-1200     RIGHT OF WAY MARKERS EA  183.000 12.000

 90.000 7.000

 

 

19.000 $630.00 $1,710.00

Category Amount: $118,472.65 $1,373,535.71

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 296.419

 45.000 16.074

 

 

312.493 $723.33 $14,062.19

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,520.000 3,371.000

 22.150 75.500

 

 

3,446.500 $1,672.33 $76,339.98

0205 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,668.000 705.500

 29.760 112.000

 

 

817.500 $3,333.12 $24,328.80

0210 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,389.000 728.000

 42.000 12.000

 

 

740.000 $504.00 $31,080.00



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0215 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  945.000 839.000

 53.250 -170.000

 

 

669.000 $-9,052.50 $35,624.25

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 902.000

 20.000 345.000

 

 

1,247.000 $6,900.00 $24,940.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 123.000

 12.000 .000

 

 

123.000 $.00 $1,476.00

0265 668-1100     CATCH BASIN, GP 1 EA  100.000 43.500

 1808.000 .750

 

 

44.250 $1,356.00 $80,004.00

0270 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  96.000 .000

 156.000 35.700

 

 

35.700 $5,569.20 $5,569.20

0285 668-2100     DROP INLET, GP 1 EA  47.000 10.500

 1590.000 1.000

 

 

11.500 $1,590.00 $18,285.00

0290 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  12.000 .000

 200.000 1.600

 

 

1.600 $320.00 $320.00

0315 668-5000     JUNCTION BOX EA  2.000 .750

 1269.000 2.000

 

 

2.750 $2,538.00 $3,489.75

Category Amount: $15,453.48 $315,519.17



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 4.279

 1400.000 .991

 

 

5.270 $1,387.40 $7,378.00

0550 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  23.000 10.500

 400.000 4.500

 

 

15.000 $1,800.00 $6,000.00

0555 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  510.000 95.375

 15.000 24.750

 

 

120.125 $371.25 $1,801.88

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  36.000 19.500

/SAND BAGS 200.000 7.500

 

 

27.000 $1,500.00 $5,400.00

0565 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,983.000 138.000

RAW CHECK DAM 5.000 45.750

 

 

183.750 $228.75 $918.75

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 5.250

 350.000 3.000

 

 

8.250 $1,050.00 $2,887.50

0575 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 33.000

 200.000 16.500

 

 

49.500 $3,300.00 $9,900.00

0580 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  10,337.000 1,121.000

 1.500 277.000

 

 

1,398.000 $415.50 $2,097.00

0585 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,473.000 433.000

 1.500 386.000

 

 

819.000 $579.00 $1,228.50



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 187.000

 5.000 110.000

 

 

297.000 $550.00 $1,485.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 11.000

 100.000 26.000

 

 

37.000 $2,600.00 $3,700.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 11.000

 25.000 .000

 

 

11.000 $.00 $275.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 200.000 .000

 

 

4.000 $.00 $800.00

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 20.000

 900.000 1.000

 

 

21.000 $900.00 $18,900.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 11,221.700

 2.000 349.500

 

 

11,571.200 $699.00 $23,142.40

Category Amount: $15,380.90 $85,914.03

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 236.378

 25.850 8.000

 

 

244.378 $206.80 $6,317.17

0680 700-9300     SOD SY  6,905.000 862.879

 4.000 39.352

 

 

902.231 $157.41 $3,608.92



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 130.000

 6.000 172.250

 

 

302.250 $1,033.50 $1,813.50

Category Amount: $1,397.71 $11,739.59

Category Number: 0060 RETAINING WALLS

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $0.00 $36,532.14

Category Number: 0010 ROADWAY

26  210-0250     UNDERCUT EXCAVATION CY  .000 .000

 5.000 526.370

spec item undercut $5.00 per cu. yd. up to 750 cu yd

                                                            

526.370 $2,631.85 $2,631.85

Category Amount: $2,631.85 $2,631.85

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,941.870

 1.000 -772.550

(IN# 1)

                                                            

-3,714.420 $-772.55 ($3,714.42)

Category Amount: $-772.55 $-3,714.42

Category Number: 0010 ROADWAY

9050 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  .000 .000

, INCL BITUM MATL & H LIME 82.500 196.390

 

                                                            

196.390 $16,202.18 $16,202.18

Category Amount: $16,202.18 $16,202.18



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0021

04/08/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

9080 004-0029     EXTRA WORK - SY  .000 123.889

 108.950 10.000

Remove and replace conc slope paving

                                                            

133.889 $1,089.50 $14,587.21

Category Amount: $1,089.50 $14,587.21

Project Total Amount: $169,855.72 $3,001,755.34


